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ABSTRACT 
Considering the complexity of the construction industry, it is vital to predict costs accurately 
throughout the entire planning, design, and construction process of a project.  Various factors 
such as overhead, delays, cost variation, and program and scope play significant roles in 
determining the viability and profitability of a project.  Thus, it is important to learn about what 
makes construction estimates so variable even among expert estimators within the same 
company.  This study will look at the estimation methods used by BurWil Construction 
Company and Denark Construction, Inc. for the ETSU Football Stadium and the ETSU Fine Arts 
Center, respectively, as case studies for both post- and in-development construction projects.  
The estimates used in different phases of the projects will be compared against the most current 
cost of the project; the final cost for the Football Stadium and the most up-to-date costs for the 
Fine Arts Center.  Also, the different phases of design and construction and their corresponding 
estimates will be inspected thoroughly.  As an ending discussion of the study, optimization 
efforts will be considered to assess how current planning and estimation methods can be 
improved to reduce cost and time for all parties involved in the project.  
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OPTIMIZING CONSTRUCTION ESTIMATION: A CASE STUDY OF THE 
ETSU FOOTBALL STADIUM AND FINE ARTS CENTER 
1. INTRODUCTION 
The newly built ETSU Football Stadium, William B. Greene Jr. Stadium, initially started 
construction on February 2016 and finished on September 2017, and its budgeted cost was 33.4 
million dollars (“Football Stadium”, 2017).  In the construction industry, it is important to 
maintain a budget and schedule because a variance of either or both will impact a project’s 
profitability.  The ETSU Fine Arts Center (FAC) project is scheduled to be completed on 
December 2019 with a cost of approximately 52 million dollars.  There is no doubt that a project 
with this size will need to be managed properly to remain profitable.  Thus, proper and accurate 
methods of estimation are required when managing any construction project.  This research will 
review the problems the construction industry is facing along with the difficulties of estimation, 
the correlation of proper estimation methods and efficiency, and the factors an estimator should 
consider during a project estimate. 
1.1. Background 
The construction industry is an incredibly competitive business with great risk of construction 
company bankruptcies due to profit inconsistencies and poor management (Riddell, 2016).  As it 
stands today, it is one of the most technologically hindered industries as many contractors and 
managers fail to adopt new technologies to improve the trade (Riddell, 2016).  Construction also 
has one of the smallest profit margins out of all industries in addition to its consumption of an 
extensive amount of natural resources (Riddell, 2016).  According to Riddell (2016), “only 30% 
of firms currently deliver projects on budget and only 15% deliver on time,” which further 
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implies the severe challenges project managers and estimators face during a construction project.  
One of the ways construction firms combat this problem is through careful planning and accurate 
estimation.  Shiner (2013) states, “The goal of an accurate estimate is to determine your true 
costs and offer you the ability to accurately assess the progress and profitability of each job 
against a predetermined benchmark.”  By preparing early during the planning and estimation 
phase of a construction project, firms are better able to identify areas where project managers can 
improve and when corrective action needs to take place (Shiner, 2013). 
1.2 Literature Review 
According to Shiner (2013), “It is important to remember that the mathematical difference 
between the budget and the bid is both overhead and profit.”  When this difference becomes a 
negative value (i.e. when the budget exceeds the bid), a cost overrun has occurred (Al-Hazim et 
al., 2017).  This could possibly be due to “unexpected excess cost[s], delays, and 
underestimation” (Al-Hazim et al., 2017).  As far as the factors going into these excess costs and 
delays, a multiple set of parameters are to be considered.  Some of the “main causes responsible 
for delays include: the lack of efficient project plans, contracts and implementation processes and 
procedures” as well as “financial aspects, coordination, and [problems] related to contractors and 
resources” (Al-Hazim et al., 2017).  With this number of potential pitfalls for construction 
companies, it is no wonder many of them have difficulty staying in business. 
Regarding the factors that are out of the control of managers and estimators, another list is 
needed to be accounted for.  These include price instability of materials and constant change 
orders from the owner (Al-Hazim et al., 2017).  A study by Al-Hazim et al. (2017) looked at the 
top twenty factors that hinder construction projects in Jordan, and they concluded the top three to 
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be site conditions, weather, and the availability of labor.  Riddell (2016) says that despite the 
constant growth of the construction industry, a shortage of labor is becoming an increasing trend 
as many professionals retire from the trade and the number of skilled laborers is diminishing.   
Besides not accounting for the factors and parameters listed above, estimators have an even 
greater threat to worry about: poor estimation methods.  Shiner (2013) says, “Too many 
contractors fail to calculate the true cost of a proposed project based upon three essential 
elements: overhead, risk and job costs.”  Many contractors only focus on job site costs and do 
not properly account for overhead costs (i.e. utilities, insurance, accounting, etc.), which is an 
essential aspect of running a construction company (Shiner, 2013).  This negligence is a 
significant factor for any company going out of business.  Next, any successful estimator has an 
essential necessity to have a gauge in risk regarding contingencies (Shiner, 2013).  Construction 
companies are guilty of just padding costs all over an estimate instead of categorizing everything 
based on risk and adding contingencies accordingly.  As a result, about 76% of projects are 
overestimated (Al-Hazim et al., 2017).  According to Shiner (2013), “[T]he bidding process for 
contract jobs includes the most [risk]” for any construction company.  Last, having no 
understanding of labor efficiencies, time estimation, and productivity can be devastating during 
the estimation of a project (Shiner, 2013).  Without the knowledge of how fast specific jobs can 
be finished, an estimator is left guessing for these values increasing variability and the chances of 
steeply overestimating or underestimating a project (Shiner, 2013). 
Along with poor estimation methods, having a competitive early estimate can be one of the most 
difficult aspects of a construction project.  According to Swei et al. (2017), “The development of 
accurate and unbiased early cost estimates is an important component [of estimation].” 
Sometimes, estimators can be “overly optimistic” on their estimates simply because they want to 
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attract potential clients with an incredibly low estimate (Swei et al., 2017).  Considering final 
cost estimates, they vary so much that “the difference between actual cost and estimated cost of 
construction projects has an average of about 15%” (Al-Hazim et al., 2017).  With early cost 
estimates, average cost overruns can go up as high as 30%, doubling the discrepancy of final cost 
estimates (Swei et al., 2017).  Again, the main cause of this is the “strategic [and deliberate] 
misrepresentation” of project planners and promoters attempting to draw in clients (Swei et al., 
2017). 
There are many ways to mitigate these problems inherent with project estimation.  With poor 
estimation practices, proper training and education will potentially help alleviate this problem.  
Shiner (2013) specifies that educating personnel is an investment, not a cost, because a 
knowledgeable estimator is an effective estimator.  On another note, misleading clients about the 
cost of a project can lead to tensions and distrust among all parties involved in a project.  
Therefore, being transparent about potentially increasing costs needs to be established between 
the contractor and the client given a certain leniency and limit on these costs (Swei et al., 2017).  
In addition, spending time making sure an estimate is accurate and detailed will lead to profitable 
returns in the end (Shiner, 2013). 
Finding the right estimation method or methods is dependent upon the type of project that is 
being estimated.  With small or repeat projects (i.e. one-story dwelling, chain restaurants, etc.), 
estimation is simple and not as intensive because the variability of material costs is mostly 
eliminated, and the main problems become terrain and weather related (Al-Hazim et al., 2017).  
Usually, a bottom-up approach will suffice for this type of project.  A bottom-up estimate is one 
where estimating is broken down to individual tasks and summed together (Corrie, 2016).  On 
the other hand, large-scale and unique projects (i.e. football stadiums, high-rise buildings, etc.) 
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require using multiple methods and estimators to assess the project accurately.  For these 
projects, a top-down approach, one where resources are allocated in various aspects of the 
project and budgeted accordingly, will better suit this type of project for early estimates (Corrie, 
2016).  As the name suggests, top-down is the complete opposite of the bottom-down approach 
(Corrie, 2016).  However, a bottom-up approach is still useful and is usually more appropriate 
for doing the final cost estimate.  In conjunction with both methods, the “Delphi technique” or 
expert judgement will be necessary to have an expert opinion on the estimate though these 
estimates tend to be highly subjective and dependent on the expertise of the advisors (Corrie, 
2016). 
More complicated methods can take up more time, but it can also lead to a better estimate.  A 
comparative or analogous estimation uses similar projects from the past and references these 
similarities for the estimate (Corrie, 2016).  Though strongly backed by projects already 
completed, material prices can dramatically change over time, and the assessment of project 
managers can be highly subjective regarding the similarity of the projects (Corrie, 2016).  
Possibly the most complicated of all methods, parametric estimating uses mathematical models 
to maximize objectivity in estimating as well as repeatability (Corrie, 2016).  However, 
according to Swei et al. (2017), “In its current form, however, [parametric estimating is] 
susceptible to both systematic bias and heteroscedasticity (increased variability), both of which 
lead to incorrect assumptions about expected construction cost and uncertainty.” 
2. RESEARCH GOALS 
The goals of this research are to optimize the time it takes to plan construction projects by 
reducing the number of budget revisions and time involved in the planning process, find the 
divisions or trades where estimates show the most variability, and potentially reduce the amount 
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of excess contingency in a project.  The methods applied to accomplish these goals are detailed 
in Section 5: Methodology. 
3. ETSU FOOTBALL STADIUM 
The ETSU Football Stadium, better known as the William B. Greene Stadium, started 
construction on February 2016 and finished on September 2017.  Its final budgeted cost was 
$33,358,006.  The stadium’s architect was McCarty Holsaple McCarty, Inc. (MCM, Inc.) with 
estimating help from Vermeulens, a third-party pre-construction cost control consulting 
company.  The stadium’s construction manager and general contractor was Burwil Construction 
Company, Inc.  The stadium’s first phase of construction has been completed, and its second 
phase has yet to be scheduled as of April 2018.  Proposed activities for the second phase include 
the addition of 3,400 seats to its northern end and a field house in its southern end.  Figure 1 
shows an overhead view of the stadium. 
4. ETSU FINE ARTS CENTER (FAC) 
The ETSU Fine Arts Center (FAC), has a budget of $52,338,250 with a construction schedule 
starting from August 2017 to December 2019.  The architect is also MCM, Inc with estimating 
help from Vermeulens.  The FAC’s construction manager and general contractor is Denark 
Construction, Inc.  This project is still under construction as of the writing of this thesis.  One 
important detail from this project was the number of programmatic changes to the project due to 
an increased input from faculty and staff on the center’s features (e.g. aerial arts studio, art 
gallery, bluegrass recording studio) and the state’s limited approval of these features.  Figure 2 
shows an architectural drawing of the building. 
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Figure 1: The ETSU Football Stadium along with markers denoting the location of the future placement of future additions 
 
Figure 2: The architectural design of the ETSU Fine Arts Center 
 




The problem addressed by this study is the apparent inaccuracy of cost estimation within the 
construction industry.  This dilemma is incredibly troubling considering the competitiveness 
within the construction industry.  Given state-funded projects with fixed budgets, staggered 
funding, and lump-sum contracts, specifically, it can prove to be difficult for these companies to 
find the fine line that separates a successful project from an unprofitable one. 
5.2 Design 
This research will be a quantitative study focusing on the architect’s budgeting methods in 
conjunction with the estimation methods used by the two companies contracted by ETSU.  By 
analyzing the accuracy of the budgets and estimates within each studied phase of the estimation 
process (e.g. schematic design, design development, and construction documents) through each 
division of construction (e.g. excavation, framing, finishes), this study will review the ways 
estimates may be adjusted, the role and efficiency of contingencies, and optimization of the 
budgeting process.  A thorough review of the budgeting and estimation processes will explore 
the adequacy of current methods and opportunities for additional research. 
5.3 Data Collection 
Most of the data collected for this study was attained from ETSU Facilities Management.  The 
data consisted of the different estimates for the two projects throughout their estimation phases, 
the budgeted cost progression by the architect, and multiple estimates from different 
subcontractors for specific divisions (i.e. framing, electrical, concrete, etc.).  In addition, a 
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comparison of the budget and subcontractor bids was available at specific points for both 
projects.  BurWil Construction Co. and Denark Construction, Inc. were both contacted to collect 
data about their estimation methods for the ETSU Football Stadium and the ETSU FAC, 
respectively.  However, only Denark’s lead estimator was available for comment.  The hurdles 
and challenges faced by the projects during construction were both noted.  These are both 
separately listed in Section 7.1: Caveats and Section 7.2: Anecdotes. 
5.4 Data Analysis 
The analysis for this study will consist of finding the most variation within the divisions given in 
each project.  Using the multiple subcontractor estimate data set, the method of analysis for this 
data set will be with the use of coefficient of variation (CV).  With this method, a high CV 
corresponds with a large variation, and a low CV corresponds with a low variation.  The equation 
for the coefficient of variation is given as the following: 
𝐶𝑜𝑒𝑓𝑓𝑖𝑐𝑖𝑒𝑛𝑡 𝑜𝑓 𝑉𝑎𝑟𝑖𝑎𝑡𝑖𝑜𝑛 (𝐶𝑉) =  
𝑆𝑡𝑎𝑛𝑑𝑎𝑟𝑑 𝐷𝑒𝑣𝑖𝑎𝑡𝑖𝑜𝑛
𝑀𝑒𝑎𝑛
 × 100 
To compare the allocation of the architect’s budget with subcontractor bids for the Football 
Stadium data and Denark’s estimate and the architect’s estimate for the FAC data, the relative 
difference will be calculated for both data sets.  A high relative difference corresponds to a low 
accuracy compared to a given value, and a low relative difference corresponds to a high accuracy 
compared to the same given value.  The equation for the relative difference is given as the 
following: 
𝑅𝑒𝑙𝑎𝑡𝑖𝑣𝑒 𝐷𝑖𝑓𝑓𝑒𝑟𝑒𝑛𝑐𝑒 =  
𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒𝑑 𝑉𝑎𝑙𝑢𝑒 − 𝐴𝑐𝑡𝑢𝑎𝑙 𝑉𝑎𝑙𝑢𝑒
𝐴𝑐𝑡𝑢𝑎𝑙 𝑉𝑎𝑙𝑢𝑒
 × 100 
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To compare the most recent cost of the project and the different phases of estimation, the relative 
difference method will also be used.  The different estimation phases reviewed include the 
schematic design, design development, and construction documents. 
5.5 Football Stadium Data and Analysis 
The data gathered for the Football Stadium analysis included a budget progression from August 
8, 2013 to September 12, 2016 detailed on Appendix G: Football Stadium Raw Budget Data.  
For this set of data, relative difference analysis was used.  Next, a separate set of data included 
multiple subcontractor estimates from May 9, 2016 detailed on Appendix J: Football Stadium 
Multiple Subcontractor Estimate Table.  The coefficient of variation analysis was used for this 
data set.  Last, a budget made by ETSU was compared to subcontractor bid estimates on April 
22, 2016 detailed on Appendix B: Football Stadium Budget vs. Subcontractor Estimate.  Again, 
the relative difference method was used for the analysis of this data set. 
5.6 Fine Arts Center Data and Analysis 
The data gathered for the FAC analysis included a pre-construction budget progression from 
February 11, 2015 to April 21, 2017 detailed on Appendix H: Fine Arts Center Raw Pre-
Construction Budget Data.  Compared to the Football Stadium Data, the FAC Data also included 
different estimates over time for the project ranging from a schematic design estimate on 
February 19, 2016 and a design development estimate on April 14, 2017, which was taken as the 
correct value for this data set.  Again, relative difference analysis was used on the data set 
detailed on Appendix I: Fine Arts Center Raw Estimate Data.  Next, the multiple subcontractor 
estimates data sets included one from February 17, 2016 and another on November 10, 2016 
detailed on Appendix K: Fine Arts Center Multiple Subcontractor Estimate Table (18 Months) 
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and Appendix L: Fine Arts Center Multiple Subcontractor Estimate Table (9 Months), 
respectively.  The coefficient of variation analysis was used for these data sets.  Last, an estimate 
made by Denark Construction, Inc. was compared to the architect’s estimate on December 5, 
2016 detailed on Appendix E: Fine Arts Center Denark Estimate vs. Vermeulens Estimate.  The 
relative difference method was also used for the analysis of this data set. 
6. RESULTS 
6.1 Football Stadium Analysis 
6.1.1 Budget Progression 
Following an increase in budget, an increase in the stadium’s cost is apparent as shown in Figure 
3, which shows the projected cost of the building, the maximum allowable construction cost for 
the project (MACC), the project’s overall grand total, and the progression of the allocated 
funding for the project.  Key notes for this graph include the following.  On August 28, 2013, the 
project was already under budget, so efforts were made to reduce its cost.  With additional 
funding, however, the project’s program and estimated cost increased and allocated to different 
parts of the project.  In addition, on July 14, 2015, an estimate prepared by Burwil Construction 
was compared to the architect’s budget, and once more, the project was under budget again.  
This was immediately followed by program reductions, design changes, and value engineering 
efforts, which decreased the project’s cost substantially.  Having construction contingencies 
already added to the grand total line, the difference between this line and the budget is a state 
requirement for contingency planning to accommodate for unexpected circumstances.  The data 
points used to make this graph are listed on Appendix G: Football Stadium Raw Budget Data.  
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Figure 3: At the beginning of the stadium’s funding, it was already under budget, so efforts were made to reduce its cost.  With 
more funding, however, the project’s estimated cost also rose, and the extra funding received was allocated to different parts of 
the project. 
6.1.2 Coefficient of Variation (CV) 
Using the CV to analyze the multiple subcontractor estimate data, Table 1 shows the 15 most 
variable trades according to their CV values for the subcontractor estimates from May 9, 2016.  
Given Electrical and Concrete appear on this list with the largest means and ranges, they are two 
specific trades that require the most attention with CV values of 28.30% and 12.28%, 
respectively, though Site Concrete also appears with a CV of 22.59%.  This could be explained 
by the complex nature of electrical installation and the variability of concrete regarding its 
transportation and its labor.  This could also be explained by the multiple changes in scope for 
the project with electrical and concrete being directly affected by these changes.  The size of 
these trades compared to the others may also play a factor in the variability of their estimates. 
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Table 1: This table shows the 15 most variable trades according to their CV values.  Having Electrical and Concrete appear on 
this list with the largest means and ranges, they are two specific trades that require the most attention.  The entire list of trades 
for this data set is detailed on Appendix A: Football Stadium Coefficient of Variation Table. 
 
On the other hand, the rest of the trades that show up on this list follow the trades that are 
involved later in the construction process (e.g. Caulking, Sprinkler, Landscaping) suggesting the 
effect of waiting time on the variability of these trades.  The entire list of trades for this data set 
is detailed on Appendix A: Football Stadium Coefficient of Variation Table. 
6.1.3 Project Budget vs. Subcontractor Estimates 
An evaluation of the project’s budget was made by comparing the architect’s budget to the 
subcontractor estimates.  Out of the 29 trades listed on Appendix B: Football Stadium Budget vs. 
Subcontractor Estimate, 16 were underbudgeted with 7 being underbudgeted by more than -40%.  
Table 2 details the top 10 underbudgeted trades from Appendix B.  Again, many of the trades in 
this list are involved in the finishes of a construction project except for Metal Wall System, 
Thermal & Moisture, and Electrical.  Specifically, Electrical has the highest difference at 
Date (5/9/2016) Count Range Mean S. Dev. Coeff. of Var.
Spray Insulation 3 33,710.00$           47,601.33$               16,904$        35.51%
Caulking 2 17,480.00$           36,260.00$               12,360$        34.09%
Sprinkler 4 123,884.00$        180,697.25$             56,733$        31.40%
Stained Concrete 3 5,735.00$             9,421.67$                  2,911$           30.90%
Electrical 3 1,128,452.00$     2,194,484.00$         620,982$      28.30%
Fluid Applied Flooring 4 21,987.00$           37,952.25$               9,384$           24.73%
Site concrete 4 452,786.00$        1,009,901.50$         228,182$      22.59%
Landscaping 4 147,516.00$        307,121.75$             68,851$        22.42%
Aluminum Plank Seating 2 37,050.00$           131,425.00$             26,198$        19.93%
Exterior Lighting 2 21,555.00$           106,954.50$             15,242$        14.25%
Concrete 3 722,598.00$        3,046,474.67$         374,154$      12.28%
Roofing 4 40,016.00$           164,900.75$             19,267$        11.68%
Acoustical Ceiling Tiles 3 23,485.00$           105,192.67$             12,236$        11.63%
Flag Poles 2 953.00$                 6,553.50$                  674$              10.28%
Toilet Accessories 3 5,492.00$             27,116.00$               2,753$           10.15%
TOP 15 MOST VARIABLE TRADES
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$720,182 indicating the programmatic changes made in the project and confirming the difficulty 
involved in estimating it. 
Table 2: This table details the top 10 underbudgeted trades from Appendix B: Football Stadium Budget vs. Subcontractor 
Estimate.  Again, many of the trades in this list are involved in the finishes of a construction project except for Metal Wall 
System, Thermal 
 
On the other hand, Table 3 shows the top 10 overbudgeted trades in this data set.  The relative 
differences for this list are substantially lower suggesting that it is much easier to underbudget 
than it is to overbudget a trade.  Surprisingly, Mechanical/HVAC has one of the highest budgets 
and estimates on this list being close to $1.8 million, but its difference is only 3.11% of its bid 
estimate.  This may be explained by the straightforwardness of the trade regarding material cost 
and labor with fluctuating prices not being an issue in this case.  In addition, Sitework & 
Utilities, Concrete Work, and Masonry were incredibly close to having a 0% relative difference 
as shown in Appendix B.  Since this data was collected 2 months into construction, it follows 
suitably that the divisions early in the construction process are already estimated with more detail 
and accuracy. 
OVERALL TOTAL 18,077,357.00$       16,349,908.00$       (1,727,449.00)$      -9.56%
Date (4/22/2016) Bid Estimate Budget Difference Rel. Diff.
Window Shades 83,320.00$               7,702.00$                  (75,618.00)$            -90.76%
Fencing 206,973.00$             22,806.00$               (184,167.00)$          -88.98%
Metal Wall System 189,598.00$             61,617.00$               (127,981.00)$          -67.50%
Landscaping 259,800.00$             104,122.00$             (155,678.00)$          -59.92%
ACT 105,711.00$             58,203.00$               (47,508.00)$            -44.94%
Retaining Wall 55,719.00$               31,278.00$               (24,441.00)$            -43.86%
Millwork & Casework 315,557.00$             183,976.00$             (131,581.00)$          -41.70%
Roofing 148,099.00$             91,691.00$               (56,408.00)$            -38.09%
Thermal & Moisture 171,956.00$             107,980.00$             (63,976.00)$            -37.20%
Electrical 1,976,477.00$         1,256,295.00$         (720,182.00)$          -36.44%
TOP 10 UNDERBUDGETED TRADES
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Table 3: This table details the top 10 overbudgeted trades.  Unlike Table 2, the relative differences on this table are substantially 
lower than with the underbudgeted trades.  Surprisingly, Mechanical/HVAC was budgeted well. 
 
6.2 Fine Arts Center Analysis 
6.2.1 Budget Progression 
The data included in Figure 4 shows data points from February 11, 2015 all the way to December 
12, 2017.  Though incomplete due to missing data points, Figure 4 shows the progression of the 
FAC’s budget compared to Denark’s estimate, which was not available until February 19, 2016.  
This graph shows a large shift in the project’s budget with an $8 million investment from the city 
of Johnson City as a contribution for program enhancement and increasing the number of 
auditorium seats from 635 to 1200 seats.  In addition, as the steepness of the lines suggest, it is 
much easier to increase the budget of a project than it is to reduce the estimate through value 
engineering and design changes.  By early 2017, the Estimated Cost was in sync with the Target 
Cost of the project.  Figure 4 was made with data listed in Appendix H: Fine Arts Center Raw 
Pre-Construction Budget Data and Appendix I: Fine Arts Center Raw Estimate Data. 
OVERALL TOTAL 18,077,357.00$       16,349,908.00$       (1,727,449.00)$      -9.56%
Date (4/22/2016) Bid Estimate Budget Difference Rel. Diff.
Flooring 183,578.00$             211,595.00$             28,017.00$              15.26%
Doors, Frames, Hardware 118,637.00$             136,049.00$             17,412.00$              14.68%
Stadium Seating 260,823.00$             295,460.00$             34,637.00$              13.28%
Painting 147,059.00$             164,907.00$             17,848.00$              12.14%
Fire Suppression 160,346.00$             175,847.00$             15,501.00$              9.67%
Specialties 157,831.00$             168,339.00$             10,508.00$              6.66%
General Conditions 411,843.00$             435,636.00$             23,793.00$              5.78%
Storefront 416,333.00$             432,786.00$             16,453.00$              3.95%
Mechanical/HVAC 1,789,164.00$         1,844,876.00$         55,712.00$              3.11%
Metal Studs and Drywall 353,460.00$             364,186.00$             10,726.00$              3.03%
TOP 10 OVERBUDGETED TRADES
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Figure 4: Comparing the ETSU budget to Denark’s estimated cost, efforts were made to make the estimated cost consolidate with 
the line for the target cost of the project since it was severely underbudget when the one of the first estimates was made. 
6.2.2 Coefficient of Variation (CV) 
Having two sets of data from the FAC regarding multiple subcontractor estimates, it will be 
helpful to see the differences in CVs between two points during the estimation process.  The first 
set of data, shown in Table 4, was taken on February 17, 2016, which was 18 months before 
construction began.  As Table 4 shows, none of the trades exceeded a 23% CV with most being 
below 15% suggesting either a confirmation of transparency among subcontractors with an 
attempt to gain an initial relationship with the general contractor or a lack of need for 
competitive advantage. 
Comparing the first to the second set of data, shown in Table 5 and taken on November 10, 2016, 
a major discrepancy regarding the CVs is seen.  With an increase in CVs across the board, an 
increase in competitive bids may play a significant role in this phenomenon especially as the 
estimates get closer to the construction start date.  Both sets of data are listed in more detail in 
Appendix C: Fine Arts Center Coefficient of Variation Table (18 Months) and Appendix D: Fine 
Arts Center Coefficient of Variation Table (9 Months). 
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Table 4: None of the trades during the February 17, 2016 subcontractor estimate exceeded a 23% CV suggesting either a 
confirmation of transparency among subcontractors with an attempt to gain an initial relationship with the general contractor or 
a lack of need for competitive advantage. 
 
 
Table 5: With an increase in CVs across the board, an increase in competitive bids may play a significant role in this 
phenomenon especially as the estimates get closer to the construction start date. 
 
 
Date (2/17/2016) Count Range Mean S. Dev Coeff. Of Var.
Roofing 3 334,285.00$          842,157.00$            191,623$     22.75%
Deep Foundations 3 329,715.00$          1,141,295.00$        165,906$     14.54%
Retaining Walls 2 14,211.00$            76,873.50$              10,049$       13.07%
Painting 3 99,142.00$            447,525.33$            54,682$       12.22%
Masonry & Stone 3 910,308.00$          4,463,614.67$        517,971$     11.60%
Paving 4 21,644.00$            99,065.50$              9,773$          9.87%
Plumbing & HVAC 3 779,994.00$          6,623,777.67$        441,762$     6.67%
Drywall & Acoustical 3 467,484.00$          3,821,498.67$        243,883$     6.38%
Sitework & Site Utilities 4 241,160.00$          1,632,576.00$        103,320$     6.33%
Flooring 3 81,858.00$            877,408.67$            46,896$       5.34%
Concrete 3 321,204.00$          3,758,441.33$        184,133$     4.90%
Elevators 2 20,400.00$            314,031.00$            14,425$       4.59%
Structural & Miscellaneous Steel 3 292,327.00$          4,847,733.67$        168,074$     3.47%
Polished Concrete 2 635.00$                  13,021.50$              449$             3.45%
Aluminum Storefront & Glassing 3 53,032.00$            1,124,429.33$        27,089$       2.41%
TOP 15 MOST VARIABLE TRADES (18 MONTHS BEFORE CONSTRUCTION)
Date (11/10/2016) Count Range Mean S. Dev Coeff. Of Var.
Painting 3 295,770.00$          370,192.00$            147,944$     39.96%
Waterproofing & Caulking 6 337,628.00$          432,571.83$            138,092$     31.92%
Landscaping and Irrigation 4 78,271.00$            158,116.50$            33,693$       21.31%
Auditorium Seating 4 123,063.00$          327,979.75$            56,827$       17.33%
Concrete 3 968,214.00$          2,871,360.33$        484,235$     16.86%
Polished Concrete 3 31,929.00$            105,264.67$            16,194$       15.38%
Metal Wall Panels 3 79,406.00$            267,437.00$            40,005$       14.96%
Deep Foundations 3 305,725.00$          1,034,999.00$        154,599$     14.94%
Electrical 4 1,323,098.00$      4,486,927.25$        550,550$     12.27%
Design Team Allowances 2 552,908.74$          2,467,733.63$        390,966$     15.84%
Flooring 4 111,379.00$          553,542.00$            51,218$       9.25%
Structural & Miscellaneous Steel 4 886,796.00$          4,747,063.25$        371,903$     7.83%
Sitework & Site Utilities 4 367,803.00$          1,970,289.25$        168,938$     8.57%
Masonry & Stone 4 690,960.00$          4,566,848.75$        315,176$     6.90%
Plumbing & HVAC 4 774,646.00$          5,355,358.25$        343,435$     6.41%
TOP 15 MOST VARIABLE TRADES (9 MONTHS BEFORE CONSTRUCTION)
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Table 6: This table shows the relative differences between Denark Construction, Inc.’s estimate vs. Vermeulens’s estimate, which 
was taken as the correct value.  In this table, most of the trades were within 5% of the actual value, and this is immediately 
expressed by the -0.69% relative difference of the total estimate for the entire project. 
 
6.2.3 Denark Estimate vs. Architect Estimate 
The data set used for this section includes individual estimates from Denark Construction, Inc. 
and the architect, which was taken as the actual value, shown in Table 6.  Since both companies 
specialize in construction estimation, it is apparent why the relative difference is much smaller 
than the Football Stadium Budget vs. Subcontractor Estimates.  At -0.69% total estimate relative 
difference, the estimates made by Denark were done with more accuracy compared to the 
Football Stadium’s 9.56% total estimate relative difference.  The only massively overbudgeted 
trade from this data set was Conveying Systems at 22.90% relative difference, and for 
underbudgeted trades, Thermal/Moisture Protection appears at -7.11% relative difference.  
Remarkably, Mechanical shows up again at almost exactly 0.00% relative difference reaffirming 
TOTAL 44,535,805.00$        44,227,288.00$        (308,517.00)$      -0.69%
Date (12/5/2016) Architect DCI Difference Rel. Diff.
Conveying Systems 117,500.00$              144,405.00$              26,905.00$          22.90%
Electrical 4,215,711.00$          4,362,075.00$          146,364.00$       3.47%
Contingencies 2,735,955.00$          2,794,032.00$          58,077.00$          2.12%
Masonry 3,888,037.00$          3,909,613.00$          21,576.00$          0.55%
Sitework 3,001,391.00$          3,016,465.00$          15,074.00$          0.50%
General Trades 2,279,725.00$          2,283,693.00$          3,968.00$            0.17%
Allowances 3,141,340.00$          3,141,340.00$          -$                      0.00%
Testing Allowance 122,400.00$              122,400.00$              -$                      0.00%
Mechanical 5,993,168.00$          5,993,134.00$          (34.00)$                0.00%
Insurance, Profit, Bonds 1,430,056.00$          1,429,663.00$          (393.00)$              -0.03%
Concrete 3,330,608.00$          3,328,021.00$          (2,587.00)$          -0.08%
Permits & Overhead 89,622.00$                88,793.00$                (829.00)$              -0.92%
Finishes 5,294,119.00$          5,182,706.00$          (111,413.00)$      -2.10%
General Conditions 1,314,065.00$          1,286,037.00$          (28,028.00)$        -2.13%
Doors/Windows 830,808.00$              802,505.00$              (28,303.00)$        -3.41%
Metals 4,984,522.00$          4,701,325.00$          (283,197.00)$      -5.68%
Thermal/Moisture Protection 1,766,778.00$          1,641,081.00$          (125,697.00)$      -7.11%
DENARK ESTIMATE VS. ARCHITECT ESTIMATE (8 MONTHS BEFORE CONSTRUCTION)
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the assumptions and hypotheses made in Section 6.1.3: Project Budget vs. Subcontractor 
Estimates. 
 
Figure 5: This graph shows the relative difference of the different trades over time with respect to structural trades. 
6.2.4 Estimate Progression 
The following section includes three sets of data including Denark’s estimates for different 
trades during varying times in the estimation process.  The first is a schematic design estimate 
made on February 19, 2016, second is another schematic design estimate with revisions from 
recommendations made by the architect made on December 7, 2016, and the third is a design 
development estimate made on April 14, 2017 and taken as the actual value for this relative 
difference analysis since the most recent estimate data is not available.  The following graphs 
were separated into three divisions: structural, utilities, and interiors & miscellaneous given by 
Figures 5, 6, and 7, which were made by using data points from Appendix F: Fine Arts Center 
Change of Estimate Over Time derived from Appendix I: Fine Arts Center Raw Estimate Data.  
Given the progression of the trades’ subtotal, the relative difference for the subtotal was 11.74% 
first, -0.55% second, and 0.00% third.  The accuracy of the estimate improves substantially 
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through the 10 months of corrections and revisions, but it will take another 4 months to correctly 
estimate the project, assumedly.   
 
Figure 6: This graph shows the relative difference of the different trades over time with respect to trades involved with utilities. 
Looking at all three figures, there is an apparent trendline of trades with relative differences not 
exceeding ±20% and specific ones that deviate from this trendline.  In the structural division, 
specifically, Metal Wall Panels, Connector Canopy, and Landscaping and Irrigation were the 
poorest during the first schematic design estimate with 244.91%, -100.00%, and -100.00% 
relative differences, respectively.  In the utilities division, Elevators led the rest with an 89.92% 
relative difference.  Last, in the interiors & miscellaneous division, Flooring and General Trades 
start off with around 60% relative difference, but they already reach close to the zero line by the 
second schematic design estimate.  Polished Concrete also appears with a -84.80% relative 
difference, but it does not correct itself as much with a -61.00% relative difference during the 
second schematic design estimate.  
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Given the scope of this research there are some caveats that are inherent to the budgeting and 
estimation process of construction projects.  Efforts were made to accommodate for the multiple 
program changes, design options, change orders, design changes, and contingencies in both 
projects.  Having these throughout both projects suggests the effect of a change in design does 
not immediately reflect as an improvement or retrogression in the accuracy of the estimate.  In 
addition, the Football Stadium’s program and scope included more than just the stadium itself 
(e.g. recycling center relocation, Basler Challenge Course relocation, east end roundabout), 
which were budgeted outside of the project’s budget.  On the other hand, faculty and staff 
involvement in choosing the FAC’s program and scope brought many difficulties during 
planning, which could reflect as an increased cost through architect and engineering fees and an 
unfactored cost of delay.  Most importantly, differences in the Football Stadium’s and FAC’s 
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Data were present as expected due to the method of data collection for this research (i.e. format, 
unit costs, detail, missing data).  This was also due to the two construction companies’ varying 
methods for estimating and cost tracking.  As previously stated in Section 5.3: Data Collection, 
there was no contact with Burwil Construction Co.  Their perspective would have been a 
valuable resource as a point of reference to better analyze the Football Stadium’s data and ask 
them for their inputs on construction estimation optimization.  A notable caveat from both 
projects is the uniqueness of state projects considering the amount of time it takes for a project’s 
approval from the state as well as the state’s funding process.  In addition, having multiple levels 
of checks and balances in the state’s approval process creates transparency among all parties 
involved but, in effect, also creates delays during the planning of projects, which reduces 
efficiency and potentially creates more delay costs through the period of time when a building 
could be built at a cheaper price regarding economic conditions.   
7.2 Anecdotes 
Referencing different people involved in the project, this section includes a few anecdotes from 
them to give more insight as to the challenges both projects faced as well as suggestions to 
improve construction estimation.  To start, labor prices may already be severely inflated due to 
the construction industry’s current labor shortage.  Specifically, the round of hurricanes during 
Fall 2017 gave the FAC subcontractors more difficulty in finding labor because many laborers 
fled the east Tennessee region to help rebuild states in the southeastern coast of the U.S.  Also, 
both projects experienced unique soil conditions with the Football Stadium accounting for 
massive boulders during excavation and the FAC dealing with contaminated soil.  In addition, 
both projects were delivered with lump-sum contracts, which means that any cost savings that 
the companies make toward the project will be given back to the state.  Given a fixed price for 
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both projects’ construction managers, they encounter the most risk in these projects if a cost 
overrun was to occur.  Most notably, talking directly to Denark’s lead estimator, he said more 
straightforward communication from architects will help speed the planning and estimation 
process for construction projects in general.  Since the architect represents owner in these 
projects, owner communication, in and of itself, could present as the main issue regarding 
decreasing estimation time.  The economic conditions for the FAC was also more favorable 
during 2016 when cheaper material costs were available, which suggests delays in planning 
might increase the overall cost of the project significantly. 
7.3 Future Direction 
Suggestions for the future direction of this research are given in this section.  Since the FAC is 
still under construction, a follow-up cost analysis of this project will be beneficial to see the 
accuracy of its current budget and estimates.  In contrast, to better accommodate for design 
changes and change orders, classifying them both into separate divisions and trades will show 
which ones see the most change and hopefully determine which ones require the most attention 
early in the planning process.  Adding a scheduling component to this research may also give 
insight as to the specific cost of delays and time constraints during both planning and 
construction phases.  Finally, equating a numerical cost associated with planning delays may 
increase understanding as to the effect and severity of these delays to project cost. 
7.4 Conclusion 
As ETSU is planning for new construction projects for the next few years, it is important to 
analyze where optimization efforts can be made during the planning, budgeting, and estimating 
of these future projects.  From this research, some of the following conclusions can be made.  A 
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few notable trades that require the most attention include Electrical, Concrete, and Metal Wall 
Panel/System because these trades can be complex and volatile regarding the program and scope 
of their estimation.  In addition, the variation for the trades involved in the FAC increased over 
time across most of the trades.  This could be explained by the competitive risk of an estimate 
with subcontractors trying to attract attention with the lowest bid estimate.  Also, many of the 
underbudgeted trades in the Football Stadium data follow the trades late in the construction 
process (i.e. Finishes, Landscaping) because there are more uncertainties involved with them.  
Surprisingly, Mechanical/HVAC was estimated incredibly well potentially due to its 
straightforward and uniform nature.  Programmatic and scope changes might have also caused 
substantial changes in the estimates because these cannot be seen directly through the estimate 
itself.  Several factors played key roles in the overall costs of these projects including planning 
and estimation delays, economic conditions, and the uniqueness of state projects.  One definitive 
way to increase the efficiency of planning in the programmatic phase is to increase clarity and 
communication among all parties, specially the owner.  Having the best interest of tax-payers in 
mind, the state must be able to use these funds optimally and efficiently, and the construction 
projects across the state’s universities are one of the most efficient ways to bring tremendous 
value to their communities. 
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Appendix A: Football Stadium Coefficient of Variation Table 
  
TOTAL 17,550,247.83$       
Date (5/9/2016) Count Range Mean S. Dev. Coeff. of Var.
Turf Protector 1 -$                       5,015.00$                  -$               -$                     
Canopies 1 -$                       6,800.00$                  -$               -$                     
Fireproofing 1 -$                       32,175.00$               -$               -$                     
Wall Padding 1 -$                       52,648.00$               -$               -$                     
Painting 1 -$                       141,200.00$             -$               -$                     
Elevator 1 -$                       212,911.00$             -$               -$                     
Steel Erection 1 -$                       260,500.00$             -$               -$                     
Spray Insulation 3 33,710.00$           47,601.33$               16,904$        35.51%
Caulking 2 17,480.00$           36,260.00$               12,360$        34.09%
Sprinkler 4 123,884.00$        180,697.25$             56,733$        31.40%
Stained Concrete 3 5,735.00$             9,421.67$                  2,911$           30.90%
Electrical 3 1,128,452.00$     2,194,484.00$         620,982$      28.30%
Fluid Applied Flooring 4 21,987.00$           37,952.25$               9,384$           24.73%
Site concrete 4 452,786.00$        1,009,901.50$         228,182$      22.59%
Landscaping 4 147,516.00$        307,121.75$             68,851$        22.42%
Aluminum Plank Seating 2 37,050.00$           131,425.00$             26,198$        19.93%
Exterior Lighting 2 21,555.00$           106,954.50$             15,242$        14.25%
Concrete 3 722,598.00$        3,046,474.67$         374,154$      12.28%
Roofing 4 40,016.00$           164,900.75$             19,267$        11.68%
Acoustical Ceiling Tiles 3 23,485.00$           105,192.67$             12,236$        11.63%
Flag Poles 2 953.00$                 6,553.50$                  674$              10.28%
Toilet Accessories 3 5,492.00$             27,116.00$               2,753$           10.15%
Waterproofing 2 7,600.00$             53,800.00$               5,374$           9.99%
Signage 2 2,720.00$             20,510.00$               1,923$           9.38%
Overhead Door 2 8,506.00$             64,740.00$               6,015$           9.29%
Masonry 3 168,085.00$        977,601.33$             90,735$        9.28%
Fixed Seating 3 25,686.00$           150,247.33$             12,845$        8.55%
Milwork 3 36,169.00$           285,343.33$             20,160$        7.07%
Metal Studs & Drywall 4 77,736.00$           515,564.50$             34,002$        6.60%
Mechanical/HVAC 4 217,454.00$        1,825,734.25$         95,797$        5.25%
Synthetic Turf 3 75,570.00$           875,090.00$             40,845$        4.67%
Doors, Frames, Hardware 2 4,217.00$             103,375.50$             2,982$           2.88%
Fire Extinguishers 2 99.00$                   2,436.50$                  70$                 2.87%
Fluid Applied Weather Barrier 2 2,361.00$             58,594.50$               1,669$           2.85%
Retaining Wall 3 2,501.00$             54,942.00$               1,294$           2.35%
Fencing 3 7,573.00$             201,542.33$             4,143$           2.06%
Toilet Compartments 5 3,053.00$             61,757.75$               1,269$           2.06%
Sitework 2 60,256.00$           2,306,768.00$         42,607$        1.85%
Storefront 2 8,913.00$             404,202.50$             6,302$           1.56%
Asphalt Paving 3 11,542.00$           460,811.67$             5,853$           1.27%
Tile & Resilient Floor 2 2,679.00$             149,527.50$             1,894$           1.27%
Steel 2 10,840.00$           854,353.00$             7,665$           0.90%
FB COEFFICIENT OF VARIATION (3 MONTHS INTO CONSTRUCTION)
OPTIMIZING CONSTRUCTION ESTIMATION   27 
 




TOTAL 18,077,357.00$       16,349,908.00$       (1,727,449.00)$      -9.56%
Date (4/22/2016) Bid Estimate Budget Difference Rel. Diff.
Window Shades 83,320.00$               7,702.00$                  (75,618.00)$            -90.76%
Fencing 206,973.00$             22,806.00$               (184,167.00)$          -88.98%
Metal Wall System 189,598.00$             61,617.00$               (127,981.00)$          -67.50%
Landscaping 259,800.00$             104,122.00$             (155,678.00)$          -59.92%
ACT 105,711.00$             58,203.00$               (47,508.00)$            -44.94%
Retaining Wall 55,719.00$               31,278.00$               (24,441.00)$            -43.86%
Millwork & Casework 315,557.00$             183,976.00$             (131,581.00)$          -41.70%
Roofing 148,099.00$             91,691.00$               (56,408.00)$            -38.09%
Thermal & Moisture 171,956.00$             107,980.00$             (63,976.00)$            -37.20%
Electrical 1,976,477.00$         1,256,295.00$         (720,182.00)$          -36.44%
Asphalt Paving 473,356.00$             386,435.00$             (86,921.00)$            -18.36%
Field Turf & Equipment 1,011,068.00$         854,268.00$             (156,800.00)$          -15.51%
Steel 1,217,550.00$         1,125,618.00$         (91,932.00)$            -7.55%
Overhead Doors 63,000.00$               59,748.00$               (3,252.00)$               -5.16%
Sitework & Utilities 2,115,352.00$         2,086,996.00$         (28,356.00)$            -1.34%
Concrete Work 4,039,785.00$         4,014,953.00$         (24,832.00)$            -0.61%
Masonry 912,395.00$             918,220.00$             5,825.00$                0.64%
Allowance 510,821.00$             520,610.00$             9,789.00$                1.92%
Elevator 221,746.00$             227,709.00$             5,963.00$                2.69%
Metal Studs and Drywall 353,460.00$             364,186.00$             10,726.00$              3.03%
Mechanical 1,789,164.00$         1,844,876.00$         55,712.00$              3.11%
Storefront 416,333.00$             432,786.00$             16,453.00$              3.95%
General Conditions 411,843.00$             435,636.00$             23,793.00$              5.78%
Specialties 157,831.00$             168,339.00$             10,508.00$              6.66%
Fire Suppression 160,346.00$             175,847.00$             15,501.00$              9.67%
Painting 147,059.00$             164,907.00$             17,848.00$              12.14%
Stadium Seating 260,823.00$             295,460.00$             34,637.00$              13.28%
D/F/H 118,637.00$             136,049.00$             17,412.00$              14.68%
Flooring 183,578.00$             211,595.00$             28,017.00$              15.26%
FB BUDGET VS. SUBCONTRACTOR ESTIMATES (2 MONTHS INTO CONSTRUCTION
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TOTAL 43,114,629.50$      
Date (2/17/2016) Count Range Mean S. Dev Coeff. Of Var.
Auditorium Seating 0 -$                         -$                           -$              -$                   
Connector Canopy 0 -$                         -$                           -$              -$                   
Landscaping and Irrigation 0 -$                         -$                           -$              -$                   
Design Team Allowances 1 -$                         2,709,199.00$        -$              -$                   
TBR Testing Allowance 1 -$                         122,400.00$            -$              -$                   
Electrical 3 46,682.00$            5,193,168.67$        23,564$       0.45%
Fire Protection 2 6,758.00$              391,361.00$            4,779$          1.22%
General Trades 2 83,718.00$            3,115,814.00$        59,198$       1.90%
Waterproofing & Caulking 2 23,356.00$            716,148.00$            16,515$       2.31%
Metal Wall Panels 4 40,875.00$            783,090.00$            18,476$       2.36%
Aluminum Storefront & Glassing 3 53,032.00$            1,124,429.33$        27,089$       2.41%
Polished Concrete 2 635.00$                  13,021.50$              449$             3.45%
Structural & Miscellaneous Steel 3 292,327.00$          4,847,733.67$        168,074$     3.47%
Elevators 2 20,400.00$            314,031.00$            14,425$       4.59%
Concrete 3 321,204.00$          3,758,441.33$        184,133$     4.90%
Flooring 3 81,858.00$            877,408.67$            46,896$       5.34%
Sitework & Site Utilities 4 241,160.00$          1,632,576.00$        103,320$     6.33%
Drywall & Acoustical 3 467,484.00$          3,821,498.67$        243,883$     6.38%
Plumbing & HVAC 3 779,994.00$          6,623,777.67$        441,762$     6.67%
Paving 4 21,644.00$            99,065.50$              9,773$          9.87%
Masonry & Stone 3 910,308.00$          4,463,614.67$        517,971$     11.60%
Painting 3 99,142.00$            447,525.33$            54,682$       12.22%
Retaining Walls 2 14,211.00$            76,873.50$              10,049$       13.07%
Deep Foundations 3 329,715.00$          1,141,295.00$        165,906$     14.54%
Roofing 3 334,285.00$          842,157.00$            191,623$     22.75%
FA COEFFICIENT OF VARIATION (18 MONTHS BEFORE CONSTRUCTION)
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TOTAL 36,796,222.13$      
Date (11/10/2016) Count Range Mean S. Dev Coeff. Of Var.
Fire Protection 1 -$                         379,892.00$            -$              -$                   
Retaining Walls 0 -$                         -$                           -$              -$                   
TBR Testing Allowance 1 -$                         153,000.00$            -$              -$                   
Painting 3 295,770.00$          370,192.00$            147,944$     39.96%
Waterproofing & Caulking 6 337,628.00$          432,571.83$            138,092$     31.92%
Landscaping and Irrigation 4 78,271.00$            158,116.50$            33,693$       21.31%
Auditorium Seating 4 123,063.00$          327,979.75$            56,827$       17.33%
Concrete 3 968,214.00$          2,871,360.33$         484,235$     16.86%
Design Team Allowances 2 552,908.74$          2,467,733.63$         390,966$     15.84%
Polished Concrete 3 31,929.00$            105,264.67$            16,194$       15.38%
Metal Wall Panels 3 79,406.00$            267,437.00$            40,005$       14.96%
Deep Foundations 3 305,725.00$          1,034,999.00$         154,599$     14.94%
Electrical 4 1,323,098.00$      4,486,927.25$         550,550$     12.27%
Flooring 4 111,379.00$          553,542.00$            51,218$       9.25%
Sitework & Site Utilities 4 367,803.00$          1,970,289.25$         168,938$     8.57%
Structural & Miscellaneous Steel 4 886,796.00$          4,747,063.25$         371,903$     7.83%
Masonry & Stone 4 690,960.00$          4,566,848.75$         315,176$     6.90%
Plumbing & HVAC 4 774,646.00$          5,355,358.25$         343,435$     6.41%
Drywall & Acoustical 3 323,976.00$          3,634,525.67$         168,190$     4.63%
Roofing 4 93,193.00$            866,473.00$            38,395$       4.43%
General Trades 2 109,803.00$          1,930,209.50$         77,642$       4.02%
Elevators 2 9,690.00$              175,566.00$            6,852$          3.90%
Aluminum Storefront & Glassing 2 48,814.00$            960,742.00$            34,517$       3.59%
Connector Canopy 2 4,111.00$              121,942.50$            2,907$          2.38%
Paving 2 576.00$                  108,188.00$            407$             0.38%
FA COEFFICIENT OF VARIATION (9 MONTHS BEFORE CONSTRUCTION)
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TOTAL 44,535,805.00$        44,227,288.00$        (308,517.00)$      -0.69%
Date (12/5/2016) Vermeulens DCI Difference Rel. Diff.
Conveying Systems 117,500.00$              144,405.00$              26,905.00$          22.90%
Electrical 4,215,711.00$          4,362,075.00$          146,364.00$       3.47%
Contingencies 2,735,955.00$          2,794,032.00$          58,077.00$          2.12%
Masonry 3,888,037.00$          3,909,613.00$          21,576.00$          0.55%
Sitework 3,001,391.00$          3,016,465.00$          15,074.00$          0.50%
General Trades 2,279,725.00$          2,283,693.00$          3,968.00$            0.17%
Allowances 3,141,340.00$          3,141,340.00$          -$                      0.00%
Testing Allowance 122,400.00$              122,400.00$              -$                      0.00%
Mechanical 5,993,168.00$          5,993,134.00$          (34.00)$                0.00%
Insurance, Profit, Bonds 1,430,056.00$          1,429,663.00$          (393.00)$              -0.03%
Concrete 3,330,608.00$          3,328,021.00$          (2,587.00)$          -0.08%
Permits & Overhead 89,622.00$                88,793.00$                (829.00)$              -0.92%
Finishes 5,294,119.00$          5,182,706.00$          (111,413.00)$      -2.10%
General Conditions 1,314,065.00$          1,286,037.00$          (28,028.00)$        -2.13%
Doors/Windows 830,808.00$              802,505.00$              (28,303.00)$        -3.41%
Metals 4,984,522.00$          4,701,325.00$          (283,197.00)$      -5.68%
Thermal/Moisture Protection 1,766,778.00$          1,641,081.00$          (125,697.00)$      -7.11%
DENARK ESTIMATE VS. VERMEULENS ESTIMATE (8 MONTHS BEFORE CONSTRUCTION)
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DENARK SD REVISED SD (VE) DESIGN DEV.
Date 2/19/2016 12/7/2016 4/14/2017
Design Team Allowances 23.64% 26.28% 0.00%
Connector Canopy -100.00% 21.73% 0.00%
Painting 14.87% 18.78% 0.00%
Concrete 27.84% 15.75% 0.00%
Fire Protection 2.13% 13.61% 0.00%
Drywall & Acoustical -5.09% 9.80% 0.00%
Plumbing & HVAC 21.69% 5.44% 0.00%
Flooring 61.60% 2.71% 0.00%
General Conditions -13.26% -0.23% 0.00%
Electrical 20.05% -0.38% 0.00%
Structural Steel 8.57% -1.10% 0.00%
General Trades 58.99% -1.36% 0.00%
Sitework, Site Utilities -13.13% -3.59% 0.00%
Micropiles 15.32% -3.90% 0.00%
Roofing -16.05% -6.04% 0.00%
Water & Fire Proofing 26.50% -12.94% 0.00%
Elevators 89.92% -15.41% 0.00%
Aluminum Storefront 14.79% -18.54% 0.00%
Paving -10.73% -19.42% 0.00%
TBR Testing Allowance -20.00% -20.00% 0.00%
Masonry & Stone -10.20% -21.42% 0.00%
Metal Wall Panels 246.91% -25.81% 0.00%
Landscaping and Irrigation -100.00% -40.02% 0.00%
Polished Concrete -84.80% -61.00% 0.00%
TRADES SUBTOTAL 11.74% -0.55% 0.00%
CHANGE OF ESTIMATE OVER TIME (RELATIVE DIFFERENCE)
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Appendix G: Football Stadium Raw Budget Data 
 
  
Scenario 2 Option 5 - Revised Phase 1 Option 5
Date 8/28/2013 4/25/2014 5/12/2014 1/14/2015 2/10/2015 2/10/2015
Seats 6,400                            6,400                              6,400                              6,400                              6,400                             6,400                              
Site Development Construction Cost 5,500,000.00$            6,768,231.00$             6,768,231.00$             6,768,231.00$             7,000,000.00$            7,000,000.00$             
Football Field Construction Cost 100,000.00$               898,134.00$                 898,134.00$                 898,134.00$                 898,100.00$                898,100.00$                 
Skybox Suites & Press Level
Temporary Press Structure 250,000.00$                 250,000.00$                 250,000.00$                 215,000.00$                215,000.00$                 
Seating Bowl, Toilets, Concessions, 
Field Lighting 4,971,900.00$             4,971,900.00$            4,971,900.00$             
Hospitality Venue & Prep Kitchen 615,000.00$                 615,000.00$                615,000.00$                 
Stadium and Related Facilities 9,300,000.00$            6,791,900.00$             6,791,900.00$             
Expand Suites Level by 4 Corporate 
Suites
New East Roundabout
Existing Buildings Relocations, Basler 
Challenge Course
Subtotal 15,800,000.00$         14,708,265.00$           14,708,265.00$           13,503,265.00$           13,700,000.00$          13,700,000.00$           
Owner's Construction Contingency 800,000.00$               735,413.00$                 735,413.00$                 675,163.00$                 685,000.00$                685,000.00$                 
Maximum Allowable Construction 
Cost (MACC) (Projected) 16,600,000.00$         15,443,678.00$           15,443,678.00$           14,178,428.00$           14,385,000.00$          14,385,000.00$           
A/E Fees: Per State Fee Formula 986,311.00$               957,149.00$                 957,149.00$                 826,886.00$                 901,500.00$                901,500.00$                 
SUBTOTAL 17,586,311.00$         16,400,827.00$           16,400,827.00$           15,005,314.00$           15,286,500.00$          15,286,500.00$           
Donated Brick (67,220.00)$                 (67,220.00)$                 (161,600.00)$               (161,600.00)$              (161,600.00)$               
Additional Services (Allowance) 100,000.00$               90,019.00$                   
Additional Design Fees 566,555.00$                 235,398.00$                273,467.00$                 
DD/CD Fees for Skybox Suites and 
Field House 240,000.00$                 
FF&E (Furniture, Fixtures, and 
Equipment) (Allowance) 150,000.00$               75,000.00$                   95,000.00$                   50,000.00$                   95,000.00$                  95,000.00$                   
Food Service Equipment 300,000.00$                 200,000.00$                 300,000.00$                 360,000.00$                360,000.00$                 
Scoreboard (Allowance - No Video 
Board) 185,000.00$                 185,000.00$                 185,000.00$                 185,000.00$                185,000.00$                 
Audio/Video Equipment
Reimbursables - Design Phases (Pre-
Con Surveying, Geotech Explor) 19,980.00$                  
Construction Testing (Allowance) 225,000.00$               225,000.00$                 225,000.00$                 200,000.00$                 200,000.00$                200,000.00$                 
Commissioning 
(Allowance/Projection) 60,000.00$                  60,000.00$                   60,000.00$                   60,000.00$                   30,000.00$                  30,000.00$                   
Administration & Miscellaneous 
(Allowance/Projection) 353,689.00$               353,689.00$                 353,689.00$                 400,000.00$                 527,810.00$                527,810.00$                 
GRAND TOTAL 18,494,980.00$         17,622,315.00$           17,452,296.00$           16,845,269.00$           16,758,108.00$          16,796,177.00$           
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Phase 1 Phase 1 Phase 1  - CM Phase 1 Phase 1 Phase 1
Date 4/28/2015 7/14/2015 7/14/2015 10/1/2015 8/9/2016 9/12/2016
Seats 6,400                            6,400                              6,400                              7,009                              7,009                              7,009                              
Site Development Construction Cost 7,000,000.00$            7,000,000.00$             11,091,815.00$           7,217,000.00$             
Football Field Construction Cost 898,100.00$               898,100.00$                 1,137,757.00$             999,000.00$                 
Skybox Suites & Press Level 4,665,862.00$            4,665,862.00$             6,371,260.00$             
Temporary Press Structure
Seating Bowl, Toilets, Concessions, 
Field Lighting 4,971,900.00$            4,971,900.00$             10,543,655.00$           
Hospitality Venue & Prep Kitchen 615,000.00$               615,000.00$                 1,599,719.00$             
Stadium and Related Facilities
Expand Suites Level by 4 Corporate 
Suites 456,000.00$               456,000.00$                 517,666.00$                 
New East Roundabout 630,000.00$                 
Existing Buildings Relocations, Basler 
Challenge Course 1,000,000.00$             1,332,660.00$             
Subtotal 18,606,862.00$         20,236,862.00$           32,594,532.00$           21,736,000.00$           22,442,440.00$           22,442,440.00$           
Owner's Construction Contingency 930,343.00$               1,011,843.00$             1,086,800.00$             112,212.00$                 224,424.00$                 
Maximum Allowable Construction 
Cost (MACC) (Projected) 19,537,205.00$         21,248,705.00$           22,822,800.00$           
A/E Fees: Per State Fee Formula 1,113,528.00$            1,203,936.00$             1,491,765.00$             1,291,138.00$             1,291,138.00$             
SUBTOTAL 20,650,733.00$         22,452,631.00$           32,594,532.00$           24,314,565.00$           22,554,653.00$           22,666,865.00$           
Donated Brick (161,600.00)$              (161,600.00)$               
Additional Services (Allowance)
Additional Design Fees
DD/CD Fees for Skybox Suites and 
Field House
FF&E (Furniture, Fixtures, and 
Equipment) (Allowance) 230,000.00$               230,000.00$                 230,000.00$                 290,000.00$                 239,000.00$                 239,000.00$                 
Food Service Equipment 160,000.00$               380,000.00$                 380,000.00$                 260,000.00$                 489,000.00$                 281,270.00$                 
Scoreboard (Allowance - No Video 
Board) 185,000.00$               185,000.00$                 185,000.00$                 294,000.00$                 294,000.00$                 
Audio/Video Equipment 648,000.00$                 
Reimbursables - Design Phases (Pre-
Con Surveying, Geotech Explor)
Construction Testing (Allowance) 275,000.00$               275,000.00$                 275,000.00$                 300,000.00$                 
Commissioning 
(Allowance/Projection) 70,000.00$                  70,000.00$                   70,000.00$                   30,000.00$                   50,000.00$                   50,000.00$                   
Administration & Miscellaneous 
(Allowance/Projection) 590,000.00$               590,000.00$                 590,000.00$                 708,735.00$                 440,294.00$                 440,294.00$                 
GRAND TOTAL 21,999,133.00$         24,021,031.00$           34,324,532.00$           25,903,300.00$           26,006,085.00$           25,885,567.00$           
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750-SEAT THEATRE 1200-SEAT THEATRE
Date 2/11/2015 7/9/2015 10/25/2015 10/25/2015
Bldg. Construction 28,790,000.00$                   29,940,000.00$                   
Site & Utilities 1,280,000.00$                     1,330,000.00$                     
Built-in Equip. 1,810,000.00$                     1,880,000.00$                     
TARGET 31,880,000.00$                   33,150,000.00$                   32,340,636.00$                        38,341,380.00$                          
Contingency/Ctgy 1,594,000.00$                     1,660,000.00$                     1,617,032.00$                          1,917,069.00$                            
MACC 33,474,000.00$                   34,810,000.00$                   33,957,668.00$                        40,258,449.00$                          
Design Fee 1,837,872.00$                     1,906,142.00$                     1,906,142.00$                          2,182,813.00$                            
Moveable Equip 2,702,124.00$                     2,702,124.00$                     3,640,000.00$                          4,540,000.00$                            
Other (Preconstruction Services) 250,000.00$                         100,000.00$                         75,000.00$                                90,000.00$                                  
Commission & Schedule 330,000.00$                         230,000.00$                         230,000.00$                              266,000.00$                                
C&I Fees
Admin & Misc 606,004.00$                         901,734.00$                         841,190.00$                              1,312,738.00$                            
LOCAL PO & Work Orders
Total Budget 39,200,000.00$                   40,650,000.00$                   40,650,000.00$                        48,650,000.00$                          
Date 9/8/2016 12/6/2016 4/12/2017 4/20/2017
Bldg. Construction 40,030,280.00$                   40,030,280.00$                   40,030,280.00$                   
Site & Utilities 1,330,000.00$                     1,330,000.00$                     1,330,000.00$                     
Built-in Equip. 1,880,000.00$                     1,880,000.00$                     1,880,000.00$                     
TARGET 43,240,280.00$                   43,240,280.00$                   43,873,297.00$                   43,240,280.00$                   
Contingency/Ctgy 2,162,015.00$                     2,162,015.00$                     2,162,015.00$                     2,162,015.00$                     
MACC 45,402,295.00$                   45,402,295.00$                   45,402,295.00$                   45,402,295.00$                   
Design Fee 2,440,096.00$                     2,440,096.00$                     2,440,096.00$                     2,440,096.00$                     
Moveable Equip 2,853,124.00$                     2,853,124.00$                     2,853,124.00$                     2,853,124.00$                     
Other (Preconstruction Services) 135,000.00$                         135,000.00$                         135,000.00$                         490,000.00$                         
Commission & Schedule 355,000.00$                         355,000.00$                         355,000.00$                         
C&I Fees
Admin & Misc 1,152,735.00$                     1,152,735.00$                     1,152,735.00$                     1,152,735.00$                     
LOCAL PO & Work Orders
Total Budget 52,338,250.00$                   52,338,250.00$                   52,338,250.00$                   52,338,250.00$                   
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Appendix I: Fine Arts Center Raw Estimate Data 
 
  
DENARK SD SUB SCHEMATIC DESIGN
Main Building, TOTAL SF 89,920                                        
Date 2/19/2016 2/19/2016 12/5/2016
Self Performed Totals
General Conditions 1,118,000.00$             1,118,000.00$            1,286,037.00$                         
Sitework, Site Utilities 1,674,126.00$             1,487,786.00$            1,857,828.00$                         
Micropiles 1,162,800.00$             965,685.00$                969,000.00$                             
Paving 96,832.00$                   91,747.00$                  87,414.00$                               
Retaining Walls 69,768.00$                   69,768.00$                  
Landscaping and Irrigation 102,163.00$                             
Concrete 3,654,442.00$             3,649,839.00$            3,328,021.00$                         
Masonry & Stone 4,178,124.00$             4,151,206.00$            3,909,613.00$                         
Structural Steel 5,041,804.00$             4,749,477.00$            4,701,325.00$                         
Waterproofing & Fireproofing 727,826.00$                 704,470.00$                600,868.00$                             
Metal Wall Panels 780,193.00$                 758,179.00$                218,756.00$                             
Roofing 733,942.00$                 729,122.00$                821,457.00$                             
Aluminum Storefront 1,130,830.00$             1,094,713.00$            802,505.00$                             
Drywall & Acoustical 3,627,937.00$             3,627,937.00$            4,172,431.00$                         
Flooring 850,976.00$                 849,696.00$                540,861.00$                             
Wood Floor
Polished Concrete 13,339.00$                   12,704.00$                  34,219.00$                               
Painting 420,872.00$                 411,281.00$                435,195.00$                             
Audience Seating - See Design Team Allowance -$                                            
Elevators 324,231.00$                 303,831.00$                144,405.00$                             
Fire Protection 387,982.00$                 387,982.00$                431,584.00$                             
Plumbing & HVAC 6,384,179.00$             6,353,580.00$            5,561,550.00$                         
Electrical 5,214,644.00$             5,167,962.00$            4,362,075.00$                         
Design Team Allowances 2,709,199.00$             2,709,199.00$            3,141,340.00$                         
TBR Testing Allowance 122,400.00$                 122,400.00$                122,400.00$                             
General Trades 3,157,673.00$             3,073,955.00$            2,088,670.00$                         
Connector Canopy 195,023.00$                             
Subtotal 43,582,119.00$           42,590,519.00$          39,914,740.00$                       
CROSS CHECK SUBTOTAL 43,582,119.00$           42,590,519.00$          39,914,741.00$                       
SUBTOTAL 43,582,119.00$           42,590,519.00$          39,914,741.00$                       
Design & Cost Escalation Contingency 1,743,285.00$             1,703,621.00$            1,596,590.00$                         
DCI Contingency 1,307,464.00$             1,277,716.00$            1,197,442.00$                         
SUBTOTAL 46,632,868.00$           45,571,856.00$          42,708,773.00$                       
Bldg. Permit 96,788.00$                   94,600.00$                  88,793.00$                               
SUBTOTAL 46,729,656.00$           45,666,456.00$          42,797,566.00$                       
Contractor Provided Insurance 112,854.00$                 109,453.00$                176,204.00$                             
DCI Profit 983,693.00$                 961,294.00$                902,449.00$                             
P & P Bonds 334,783.00$                 327,160.00$                351,010.00$                             
SUBTOTAL 48,160,986.00$           47,064,363.00$          44,227,229.00$                       
TOTAL 48,160,986.00$           47,064,363.00$          44,227,229.00$                       
101,577                                                                     
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Appendix I (cont.): Fine Arts Center Raw Estimate Data 
 
  
REVISED AFTER VE DESIGN DEVELOPMENT CONST. DOCUMENTS
Main Building, TOTAL SF 89,920                                    89,920                                                 89,920                                       
Date 12/7/2016 4/14/2017 12/12/2017
Self Performed Totals 125,303.00$                             
General Conditions 1,286,037.00$                      1,288,960.00$                                  640,832.00$                             
Sitework, Site Utilities 1,857,828.00$                      1,927,096.00$                                  1,649,832.00$                         
Micropiles 969,001.00$                          1,008,316.00$                                  894,500.00$                             
Paving 87,414.00$                            108,476.00$                                      144,214.00$                             
Retaining Walls
Landscaping and Irrigation 102,163.00$                          170,341.00$                                      291,596.00$                             
Concrete 3,308,736.00$                      2,858,523.00$                                  3,387,380.00$                         
Masonry & Stone 3,656,242.00$                      4,652,777.00$                                  4,681,709.00$                         
Structural Steel 4,592,532.00$                      4,643,791.00$                                  4,694,500.00$                         
Waterproofing & Fireproofing 500,868.00$                          575,345.00$                                      449,927.00$                             
Metal Wall Panels 166,852.00$                          224,900.00$                                      
Roofing 821,457.00$                          874,221.00$                                      1,530,428.00$                         
Aluminum Storefront 802,505.00$                          985,149.00$                                      1,063,730.00$                         
Drywall & Acoustical 4,197,181.00$                      3,822,639.00$                                  4,049,993.00$                         
Flooring 540,861.00$                          526,602.00$                                      414,241.00$                             
Wood Floor 325,295.00$                             
Polished Concrete 34,219.00$                            87,731.00$                                        
Painting 435,195.00$                          366,374.00$                                      435,002.00$                             
Audience Seating - See Design Team Allowance 292,682.00$                                      
Elevators 144,405.00$                          170,721.00$                                      
Fire Protection 431,584.00$                          379,892.00$                                      400,845.00$                             
Plumbing & HVAC 5,531,550.00$                      5,246,188.00$                                  5,434,219.00$                         
Electrical 4,327,075.00$                      4,343,757.00$                                  4,893,461.00$                         
Design Team Allowances 2,767,190.00$                      2,191,279.00$                                  
TBR Testing Allowance 122,400.00$                          153,000.00$                                      150,088.00$                             
General Trades 1,959,193.00$                      1,986,111.00$                                  4,997,792.00$                         
Connector Canopy 145,940.00$                          119,887.00$                                      
Subtotal 38,788,428.00$                    39,004,758.00$                                40,654,887.00$                       
CROSS CHECK SUBTOTAL 38,828,428.00$                    39,004,758.00$                                40,654,886.00$                       
SUBTOTAL 38,828,428.00$                    39,004,758.00$                                40,654,886.00$                       
Design & Cost Escalation Contingency 1,553,137.00$                      1,560,190.00$                                  
DCI Contingency 1,164,853.00$                      1,170,143.00$                                  1,223,662.00$                         
SUBTOTAL 41,546,418.00$                    41,735,091.00$                                41,878,548.00$                       
Bldg. Permit 86,390.00$                            86,780.00$                                        
SUBTOTAL 41,632,808.00$                    41,821,871.00$                                41,878,548.00$                       
Contractor Provided Insurance 171,409.00$                          172,187.00$                                      169,071.00$                             
DCI Profit 877,889.00$                          881,875.00$                                      890,155.00$                             
P & P Bonds 341,457.00$                          343,007.00$                                      301,160.00$                             
SUBTOTAL 43,023,563.00$                    43,218,940.00$                                43,238,934.00$                       
TOTAL 43,023,563.00$                    43,218,940.00$                                43,238,934.00$                       
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Date (5/9/2016) Estimates ->
Sitework, Thomas Construction 2,276,640.00$                2,336,896.00$      
Site concrete, Summers-Taylor 814,060.00$                   821,300.00$          1,137,400.00$    1,266,846.00$    
Asphalt Paving, Pave-Well 454,477.00$                   461,939.00$          466,019.00$       
Fencing, Rio Grande 198,727.00$                   199,600.00$          206,300.00$       
Retaining Wall, JJC 53,500.00$                      55,325.00$            56,001.00$          
Synthetic Turf, Carolina Green 828,350.00$                   893,000.00$          903,920.00$       
Landscaping, Planters & Designers 247,484.00$                   257,340.00$          328,663.00$       395,000.00$       
Concrete, Procon 2,741,313.00$                2,934,200.00$      3,463,911.00$    
Masonry, Relyt 913,305.00$                   938,109.00$          1,081,390.00$    
Steel, Fabricraft 848,933.00$                   859,773.00$          
Steel Erection, ESI 260,500.00$                   
Milwork, Preston 262,115.00$                   295,631.00$          298,284.00$       
Waterproofing, ABG 50,000.00$                      57,600.00$            
Spray Insulation, Mullins 30,000.00$                      49,094.00$            63,710.00$          
Fluid Applied Weather Barrier, TF 57,414.00$                      59,775.00$            
Caulking, C&W 27,520.00$                      45,000.00$            
Roofing, Cornett 142,192.00$                   155,688.00$          179,515.00$       182,208.00$       
Fireproofing, Firestop Technologies 32,175.00$                      
Doors, Frames, Hardware, Trimble 101,267.00$                   105,484.00$          
Overhead Door, Overhead Door of J 60,487.00$                      68,993.00$            
Storefront, Keller 399,746.00$                   408,659.00$          
Canopies, Interstate Awning 6,800.00$                        
Metal Studs & Drywall, WFI 487,259.00$                   504,428.00$          505,576.00$       564,995.00$       
Tile & Resilient Floor, Bonitz 148,188.00$                   150,867.00$          
Acoustical CT Ceilings, Mullins (opt. 13) 91,465.00$                      109,163.00$          114,950.00$       
Fluid Applied Flooring, Sure Step 28,000.00$                      33,900.00$            39,922.00$          49,987.00$          
Stained Concrete, Sure Step 6,265.00$                        10,000.00$            12,000.00$          
Painting, Woods Paint 141,200.00$                   
Signage, Snyder 19,150.00$                      21,870.00$            
Toilet Compartments, Southern 60,269.00$                      61,430.00$            62,010.00$          63,322.00$          69,697.00$          
Toilet Accessories, CLS 24,254.00$                      27,348.00$            29,746.00$          
Fire Extinguishers, Southern 2,387.00$                        2,486.00$               
Flag Poles, Southern 6,077.00$                        7,030.00$               
Wall Padding, Sportsfield Specialties 52,648.00$                      
Turf Protector, Southern Athletic 5,015.00$                        
Aluminum Plank Seating, Southern 112,900.00$                   149,950.00$          
Fixed Seating, Camatic 137,531.00$                   149,994.00$          163,217.00$       
Elevator, Kone 212,911.00$                   
Sprinkler, Simplex Grinnell 140,765.00$                   153,975.00$          163,400.00$       264,649.00$       
Mechanical, HVAC 1,717,881.00$                1,780,785.00$      1,868,936.00$    1,935,335.00$    
Electrical, Kingsport Armature 1,780,000.00$                1,895,000.00$      2,908,452.00$    
Exterior Lighting, Lighting Trends 96,177.00$                      117,732.00$          
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Sitework & Site Utilities 1,674,126.00$   1,728,946.00$   1,487,786.00$   1,639,446.00$   
Deep Foundations 1,162,800.00$   1,295,400.00$   965,685.00$       
Paving 96,832.00$         91,747.00$         94,292.00$         113,391.00$       
Landscaping and Irrigation
Retaining Walls 69,768.00$         83,979.00$         
Concrete 3,654,442.00$   3,649,839.00$   3,971,043.00$   
Masonry & Stone 4,178,124.00$   4,151,206.00$   5,061,514.00$   
Structural & Miscellaneous Steel 5,041,804.00$   4,749,477.00$   4,751,920.00$   
Waterproofing & Caulking 727,826.00$       704,470.00$       
Metal Wall Panels 780,193.00$       794,934.00$       799,054.00$       758,179.00$       
Roofing 733,942.00$       729,122.00$       1,063,407.00$   
Aluminum Storefront & Glassing 1,130,830.00$   1,094,713.00$   1,147,745.00$   
Drywall & Acoustical 3,627,937.00$   3,741,138.00$   4,095,421.00$   
Flooring 850,976.00$       849,696.00$       931,554.00$       
Polished Concrete 13,339.00$         12,704.00$         
Painting 420,872.00$       510,423.00$       411,281.00$       
Elevators 324,231.00$       303,831.00$       
Fire Protection 387,982.00$       394,740.00$       
Plumbing & HVAC 6,384,179.00$   6,353,580.00$   7,133,574.00$   
Electrical 5,214,644.00$   5,167,962.00$   5,196,900.00$   
Design Team Allowances 2,709,199.00$   
TBR Testing Allowance 122,400.00$       
General Trades 3,157,673.00$   3,073,955.00$   
Connector Canopy
Auditorium Seating
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Sitework & Site Utilities 1,851,600.00$   2,219,403.00$   1,927,096.00$   1,883,058.00$   
Deep Foundations 1,008,316.00$   895,478.00$       1,201,203.00$   
Paving 107,900.00$       108,476.00$       
Landscaping and Irrigation 110,021.00$       170,341.00$       188,292.00$       163,812.00$       
Retaining Walls
Concrete 2,858,523.00$   2,393,672.00$   3,361,886.00$   
Masonry & Stone 4,283,509.00$   4,652,777.00$   4,356,640.00$   4,974,469.00$   
Structural & Miscellaneous Steel 4,852,252.00$   4,643,791.00$   4,302,707.00$   5,189,503.00$   
Waterproofing & Caulking 580,696.00$       575,345.00$       491,903.00$       370,566.00$       243,068.00$   333,853.00$   
Metal Wall Panels 273,105.00$       224,900.00$       304,306.00$       
Roofing 863,798.00$       910,533.00$       817,340.00$       874,221.00$       
Aluminum Storefront & Glassing 936,335.00$       985,149.00$       
Drywall & Acoustical 3,498,663.00$   3,822,639.00$   3,582,275.00$   
Flooring 607,414.00$       526,602.00$       584,117.00$       496,035.00$       
Polished Concrete 87,731.00$         119,660.00$       108,403.00$       
Painting 365,374.00$       224,716.00$       520,486.00$       
Elevators 180,411.00$       170,721.00$       
Fire Protection 379,892.00$       
Plumbing & HVAC 5,700,226.00$   5,245,180.00$   5,550,447.00$   4,925,580.00$   
Electrical 5,162,808.00$   4,601,434.00$   4,343,757.00$   3,839,710.00$   
Design Team Allowances 2,191,279.26$   2,744,188.00$   
TBR Testing Allowance 153,000.00$       
General Trades 1,875,308.00$   1,985,111.00$   
Connector Canopy 123,998.00$       119,887.00$       
Auditorium Seating 357,000.00$       292,582.00$       269,637.00$       392,700.00$       
